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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

February 9, 2006

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL
United States Environmental Protection Agency

2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211

Edison, New Jersey 08837

RE: Bayonne Barrel & Drum Site, Newark, NJ
Progress Report No. 24

Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
Report No. 24 covering the period from January 1, 2006 through January 31, 2006.

In addition to reporting on the subject work, this progress report also contains an update of
activities associated with remedy selection at the site.

Very truly yours,
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cc:  S. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark
A. Saling, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart

D. Reid-Green, BASF
J. Vidumsky, DuPont

""" N

o 42‘.718'1 o
O D A
PR24/sir

Richmond, CA « Allentown, PA - Clinton, NJ » Greensboro, GA - Knoxville, TN - Farmington Hills, Ml - Riverside, CA
Cortland, NY - St. Charles, IL - Sarasota, FL - Houston, TX - Windsor, CT - Waltham, MA a ——
PAPER



—

de maximis

Description of the Actions Taken Toward Achieving Compliance with the
Administrative Order on Consent Since the Previous Report:

¢ Site security continues to be maintained at the site.

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report: «

e None.
Completed Deliverables Since the Previous Report:
o None
Actions Planned Prior to Submittal of Final Completion Report:

Maintain site security.

Continue Monthly Progress Reporting.

Finalize and submit Final Report.

Await approval from NJDEP on Work Plans submitted in November and December
2005 regarding perimeter soil sampling and storm sewer mapping.

» Proceed with groundwater modeling in accordance with NJDEP’s comments to the
RI Report. :

Percentage Completion:

Work Plan Submittal and Approval- 100%
Construction Operations Plan Implementation - 100%
Post-Removal Site Control Plan - 0% '

Final Report - 0%

Delays Encountered or Anticipated:

* None currently identified.
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